
 

Tab 1 

 
 

IACS FIELDING SCHEDULE 
 
 

Fielding Team #1 
 

Start IACS 
Fielding 

End IACS 
Fielding 

* Registration Drive 
Completed ASG/BSB Location 

10 Feb 03 21 Feb 03 21 Jun 03 26th/293d/Mannheim 
24 Feb 03 28 Feb 03 28 Jun 03 26th/411th/Heidelberg 
6 Mar 03 13 Mar 03 13 Jul 03 26th/415th/Kaiserslautern 
19 Mar 03 25 Mar 03 25 Jul 03 98th/235th/Ansbach & Illesheim 
28 Mar 03 3 Apr 03 3 Aug 03 104th/414th/Hanau 
9 Apr 03 15 Apr 03 15 Aug 03 104th/221st/Wiesbaden 
21 Apr 03 25 Apr 03 25 Aug 03 104th/284th/Friedberg 
1 May 03 7 May 03 7 Sep 03 104th/222d/Baumholder 
13 May 03 20 May 03 20 Sep 03 Spangdahlem AFB 
27 May 03 5 Jun 03 5 Oct 03 22D ASG (Vicenza and Livorno) 
11 Jun 03 17 Jun 03 16 Oct 03 Ramstein AFB 

 
 

Fielding Team #2 
 

Start IACS 
Fielding 

End IACS 
Fielding 

* Registration Drive 
Completed ASG/BSB Location 

10 Feb 03 21 Feb 03 21 Jun 03 26th/293d/Mannheim 
24 Feb 03 28 Feb 03 28 Jun 03 26th/233d/Darmstadt 
5 Mar 03 11 Mar 03 11 Jul 03 6th/Stuttgart 
17 Mar 03 21 Mar 03 21 Jul 03 6th/AST Garmisch & BAS 
28 Mar 03 3 Apr 03 3 Aug 03 98th/279th/Bamberg 
9 Apr 03 15 Apr 03 15 Aug 03 98th/280th/Schweinfurt 
21 Apr 03 25 Apr 03 25 Aug 03 98th/417th/Kitzingen 
1 May 03 7 May 03 7 Sep 03 100th /409th/Vilseck   
13 May 03 19 May 03 19 Sep 03 100th/282d/Hohenfels 
27 May 03 2 Jun 03 2 Oct 03 100th/Grafenwoehr 
6 Jun 03 19 Jun 03 19 Oct 03 80th/Brussels 
6 Jun 03 19 Jun 03 19 Oct 03 80th/Chievres 
6 Jun 03 19 Jun 03 19 Oct 03 80th/254th Schinnen 
6 Jun 03 19 Jun 03 19 Oct 03 80th/SHAPE, Belgium 

 
* All dates in this column are 4 months after the date in the “End IACS Fielding” column. The intent is for BSBs to 
get all of their current DOD ID card and installation pass holders registered during this period. 
 



 

Tab 3 

IACS FIELDING PROCESS 
 
 
The following is the general fielding process that will be used for each BSB. Recognizing that each BSB is unique, 
this process is subject to modification to suit the needs of each BSB. Locations where IACS fielding must be 
completed in 4 days due to a Federal or training holiday are indicated with an asterisk in the IACS fielding schedule. 
 
 a.  Day 1. 
 
  (1)  Arrival of Fielding Team. 
 
  (2)  Meet BSB IACS team (for example, PM or DPTMS, fielding POC, IACS manager, Network Support 
Center representative). 
 
  (3)  Prepare the BSB-designated facility for IACS training. 
 
  (4)  Recon the permanent registration locations (Installation Access Control Office (IACO) and central 
processing facility (CPF)) and the BSB-designated temporary registration locations. The intent is for the existing 
population of DOD ID card and installation pass holders to be registered in the IACS at the temporary registration 
location, while new and incoming DOD ID card holders and installation pass applicants get registered at the IACO 
and CPF. This process should give BSBs an accurate picture of the workload associated with IACS and the new 
policy, as it separates the temporary, one-time workload from the permanent workload.  
 
  (5)  BSB trains temporary registrars on policy and administrative requirements. 
 
 b.  Day 2. 
 
  (1)  Fielding Team trains IACS registrars on software/hardware 
 
  (2)  Install and network temporary registration stations. 
 
 c.  Day 3. 
 
        (1)  Fielding Team continues software/hardware training. 
 
  (2)  Install registration stations at the IACO and CPF. 
 
  (3)  Create user accounts for all BSB IACS users. 
 
 d.  Day 4. 
 
  (1)  Begin IACS registration. 
 
  (2)  Monitor the BSB registration process. 
 
 e.  Day 5. 
 
  (1)  Monitor the BSB registration process.  
 
              (2)  Outbrief BSB commander or designated representative. 


